PROJECT SCHEDULE

Project Name	**City of Commerce - Sidewalk**
Project Manager	**Andres Villa**
Date	**October 1, 2026**

DATE	SITE	ACTIVITY
November 30	Site #1 – Homer Street	Concrete removal
December 1	Site #1 – Homer Street	Concrete removal
December 2	Site #1 – Homer Street	Forming
December 3	Site #1 – Homer Street	Concrete pouring
December 4	Site #1 – Homer Street	Cleaning
December 7	Site #2 – Ridgeway Street	Grading
December 8	Site #2 – Ridgeway Street	Grading
December 9	Site #2 – Ridgeway Street	Forming
December 10	Site #2 – Ridgeway Street	Concrete pouring
December 11	Site #2 – Ridgeway Street	Cleaning
December 14	Site #3 – Carson Street	Grading
December 15	Site #3 – Carson Street	Grading
December 16	Site #3 – Carson Street	Forming
December 17	Site #3 – Carson Street	Forming
December 18	Site #3 – Carson Street	Concrete pouring
December 21	Site #3 – Carson Street	Concrete pouring
December 22	Site #3 – Carson Street	Cleaning
December 23	Site #3 – Carson Street	Cleaning

CGS